GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Rural Water Supply & Sanitation – Prakasam District – NRDWP(plain) Grant – "Construction of Intake well Cum Pump House with access bridge to cover 1657 habitations in 7 Constituencies in Western Part of Prakasam District" with Estimated Cost of Rs.4500.00 lakhs - Extension of Agreement Time up to 31.10.2021 for a period of (270) days without Liquidated Damages (LDs) - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 369 **Dated: 02-07-2021.**

Read the following:

1. G.O.Rt.No.3, PR&RD(RWS-I) Department, Dated:02.01.2020.
2. From the Chief Engineer-II,RWS &S Department, Vijayawada, Lr.No.AE/DEE III/CE-II/NRDWP/PKM Dist./Intakewell/2020, Dated:07.06.2021.

*****

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in his letter 2nd read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 31.10.2021 for a period of (270) days without Liquidated Damages (LDs), as delay is not attributable to the contractor in respect of the work "Construction of Intake well cum Pump House with access bridge to cover 1657 habitations in 7 constituencies in Western Part of Prakasam District".

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P., Vijayawada.
The Superintendent Engineer, Rural Water Supply & Sanitation, Prakasam District.
Copy to:
The O.S.D. to Hon'ble Minister (PR,RD,Mines & Geology)
The PS to Prl. Secretary to Government (PR&RD).
Sf/Sc.

//FORWARDED :: BY ORDER//

SECTION OFFICER